Declassified in Part - Sanitized Copy Approved for Release 2012/10/25 : CIA-RDP78-03642A001500040019-1
' ‘ \

o T STAT

PROGRESS REPORT
FOR
FEBRUARY 1961
ON THE
CLIP MODIFICATION
RB 45, TASK ORDER CC

15 March 1961

Declassified in Part - Sanitized Copy Approved for Release 2012/10/25 : CIA-RDP78-03642A001500040019-1



Deglgssified in Part - Sanitized Copy Approved for Release 2012/10/25 : CIA-RDP78-03642A001500040019-1

During February, work was continued on the preparation of the proto-

STAT
type
»
STAT
Work was also started during the month on the fabhrication of parts
and preparation of the prototype for the customer's approval. STAT
Work was complieted within a week and the item is expected to be shipped
by the first week in March to the Project Officer. In addition to the
above work, several were sent up at the Project Officer's STAT
request for use in a demonstration of optical devices.
FUTURE WORK:
. STAT
A1l future work on the will be conducted under the actual

production contract, following the customer's approval or recommended

changes on the prototype. It is also planned to fahricate a sample STﬁT

STAT

FINANCIAL STATEMENT :

Total Amount of Contract $ 38,068.00
Expenditures for February 1961 1,468.19
Total Expenditures to 28 February 1961 34,198.27
Balance of Contract 3,869.73

Expiration Date: 1 July 1961
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